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July 22, 2009

Patrick fan Rigg, City Administrator
Eldora City Hall

1442 Washington Street

Eldora, A 50627

Subject: Cost Estimate for [A-175 Drainage [mprovements and Reconstruction

Dear lan,

Regarding the proposed improvements to [A-175 near the railroad tracks and the HyVee
complex, we submit the following;

The project will involve the reconstruction of a 0.12 mile segment of [A-175 including
waler, sanitary and storm water utilities, and construction of approximately 1300 of
247 and 307 storm water interceptor to resolve the present serious flooding conditions,
Our current estimate of project costs for design and construction of the work is

$522,000.

Based on our experience, we anticipate actual construction time for the work to be 45 to
60 days, employing 6 to 20 personnel on any given work day. Of course, this time will
be increased due to any significant inclement weather that may oceur during the course
of construction.

Please call if there are any questions in this matter.

Sincerely,
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William N, Wright. PE.  /
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CITY OF ELDORA:

IA-175 RECONSTRUCTION

PRELIMINARY COST ESTIMATE
ITEM# DESCRIFTION UNITS]  QUANTITY UNT PRICE COST
RECONSTRUCT IA-175 - 15TH ST.TO UPRR

1 REMOVAL OF PCC/ACC PAVEMENT SY 2850.00 55.00 $14,250.00
2 REMOVAL OF EXISTING DRIVEWAY ENTRANCES SY 594.00 $5.00 $2,870.00
3 REMOVE SIDEWALK SY 387.00 $3.50 31,354.50
4 PAVEMENT, STD. OR SLIP-FORM, P.C.C. 8§ IN. CLASS "C" SY 2850.00 37.00 $105.450.00
5 DRIVEWAY ENTRANCES, PCC, 6 IN. CLASS "C" SY 594.00 30.00 $17,820.00
6 SIDEWALK, P.C.C., 4 IN., CLASS "C" SY 387.00 30.00 $11,610.00
7 COMPACTION OF SUBGRADE STA. 7.30 $400.00 $2,920.00
8 GRANULAR SUBBASE, 12" SY 3163.00 $13.00 $41,119.00
9 REMOVE EXISTING INTAKES, |A-175 EA 4.00 $600.00 $2,400.00
10 REMOVE EXISTING RCP @ RR XING LF 113.00 $30.00 $3,380.00
11 REMOVE EXISTING RCP, IA-175 TO 14TH AVE. LF 298.00 $15.00 $4,470.00
12 INTAKE, RA-3 EA 8.00 $2,800.00 $22,400.00
13 INTAKE, RA-8 EA 4.00 $3,200.00 $12,800.00
14 SEWER, STORM, 15 IN. RCP LF 155.00 38.00 $5,890.00
15 SEWER; STORM, 18 IN. RCP LF 670.00 40.00 $26,800.00
16 SEWER, STORM, 24 IN. RCP LF 300.00 60.00 518,000.00
17 SEWER, STORM, 30 iN. RCP LF 1050.00 65.00 $68,250.00
18 APRON, CONCRETE, 30 [N. RCP EA 1.00 $500.00 $500.00
19 STORM MH, 80 IN. EA 4.00 $4.000.00 $16,000.00
20 MANHOLE, SANITARY SEWER, ADJUSTMENT EA 3.00 $400.00 $1,200.00
21 SUBDRAIN, PERFORATED, 6 IN. LF 1460.00 $10.00 $14,600.00
22 SUBDRAIN, OUTLET, 6 IN. CMP (RF-19C) EA §.00 $125.00 $750.00
23 TRAFFIC CONTROL LS 1.00 55,000.00 35,000.00
24 SEEDING, FERTILIZING & MULCHING ACRE 1.00 51,800.00 51,800.00
SUBTOTAL $401,743.50
CONTINGENCY 10% $40,174.35
ENGINEERING DESIGN 10% $40,174.35
CONSTRUCTION ADMIN / REVIEW 10% $40,174.35
RECONSTRUCTION TOTAL $522,266.55

and no warranty is expressed or implied.

Prepared by Shoff Consulting Engineers, LC

This cost estimale is based on preliminary design development and sheuld be used for preliminary planning and budget
purposes only. All quantities and costs are subject to ravisicn and adjustment during the preparation of final
construction plans. The preliminary estimated project cest is an opinicn of the Engineer based on previous experience
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